Minutes for the July 20, 2011, CERES
Production Oversight Board Meeting

Meeting began at 1:00 p.m. in Building 1250 Room 116.

Meeting Notes
There were no comments or corrections on the minutes from the last meeting.

Announcements
1. Science Operations Launch Readiness Panel Review — September 16, 2011.

Open Action Items
1. Discuss the ISCCP-D2like-FIxDay/Nit file names with Dave Doelling. (2/16/11 —
Jonathan)
2. Provide answers to Raja’s questions she emailed recently. (3/16/11 — Jonathan)
3. Request for Instrument PGE CER1.0P2 be run on x86 platform for NCT4 at Chris
Currey’s request. (7/20/11 — Jonathan)

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)

Instrument 852 — No longer needed so this SCCR will be disapproved.

Instrument 854 — Delta delivery. NPP added to PCF generator for 1.3P1 and 1.4P1. Already
approved, delivered, released, and promoted.

Instrument 855 — Adding Toolkit time routines to 1.0P2. To be delivered after NCT4.

Instrument 856 — Delta delivery. Correction to 1.1P8 PCF generator and file utilities script for
1.1P8 and 1.1P3.

There were no issues identified, so these SCCRs will be approved as appropriate.

Systems
Recovering from file loss on SCF2 on AMI. Files were recovered if they had been stored in SD
archive.

Power outage/down time still scheduled to start the afternoon of Friday, August 19.

Status of Open SCCRs

740 — July 29 delivery date. Target release to ASDC by August 1.
770 — August 12 delivery date. New algorithm being added.

855 — August 5 delivery date.

856 — August 12 delivery date.

809 — Released to the ASDC July 20.

846 — Needed to Inversion and stress test. Will be delivered in time to support both.
814 — August 19 delivery date.

763 — No update.

804 — Tonya just started running Test Plan test cases.

801 — On hold.

787 — No update.



Additions to the Posted Reports

Toolkit
Toolkit 5.2.18 expected to be available next month.

CERESIib
No updates to status report.

Perl Lib
No updates to status report.

CERES Processing System
Nelson and Jonathan working on design of CPS. Will have a design review in the future.

Instrument
Spent ~1 week recovering from SCF2 crash.

Denise is migrating offline analysis code that Dianne Snyder runs to AMI.

ERBE-like
Edition3 back in the spotlight. Meeting with Kory Friday.

Got reply from Ben Loyall regarding Web files.
Clouds

80 — 85% of Clouds files lost in SCF2 crash. Recovered the CERES ancillary files that were part
of the Edition4 delivery from AMI-P. Other files were lost and will have to be recreated.

Convolution
Getting CERES-like ERBE processing to work.

Inversion
Responded to Science requests Monday and Tuesday.

Determining level of file loss caused by SCF2 crash.
Received algorithm change from SOFA this morning.
Need test data from Sunny. Might take about a week for Sunny to produce.

SARB
Edition4 MOA corrupted during SCF2 crash. Can re-run any data as requested.

TISA Gridding & GGEO
No updates to status report.




TISA Averaging
Re-running a lot of data for Dave due to SCF2 crash.

Helping Moguo with validation.

Production Processing Database/Automation
Test of Web application by SIT and Jonathan; expect feedback by end of week. Will have
something for the Subsystems to review in a few weeks.

Ordering Tool
No updates to status report.

FM5

NCT4 data flow started this morning. No data flow here yet. Trying to determine actual latency
of data from SC to ASDC.

Meeting ended at 2:01 p. m.



